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ESTIMATE RUN 01/06/2003

ESTIMATE SUMMARY 13:49:16

CONTID: C14002         ESTIMATE NO: 0002 PROG 2002

PCN: 14002-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 25 Overlay(50B to Eagleridge PERCENT TIME:

PROJECT NO: IM 0251-161                   

I 25 Overlay(50B to Eagleridge

NAME OF ROAD: 025

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

LAFARGE dba WESTERN MOBILE SOUTHERN PAY PERIOD ENDING 12/21/2002 DATE TIME STARTED 08/14/2002

3390 DRENNAN LOOP SOUTH DATE LET 06/27/2002 DATE WORK BEGAN

 DATE AWARDED 07/12/2002 DATE TIME STOPPED 01/10/2003

 DATE CONTRACT EXECUTED 08/08/2002 DATE ACCEPTED 01/10/2003

COLORADO SPRINGS CO 80901     719/543-3823 DATE NOTICE TO PROCEED 08/14/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 995,916.89 PARTICIPATING $ $ 234,342.90

AWARD PROJECT AMT: 1,010,988.86 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -700.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.96

WORK DAYS

WORK DAYS

98.69%

13,045.68

234,342.90

234,342.90

233,642.00

$

$

$

$

982,871.21

0.00

982,871.21

0.00

982,871.21

-833.93

0.00

982,037.28

0.00

AMOUNT DUE 982,037.28 233,642.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 233,642.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

48.0 TIME ALLOW: 49

ORIG TIME ALLOW: 40
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PCN: 14002-BID    ESTIMATE RUN 01/06/2003

PROJECT: IM 0251-161                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.000

1.000

202-00000  
 

1.000

L S 

6,161.09000 6,161.091.000

6,161.09

0010 REMOVAL OF DELINEATOR 0.000

65.000

202-00090  
 

65.000

EACH

9.22000 599.3065.000

599.30

0015 *REMOVAL OF ASPHALT MAT (PLANING) 66,397.970

0.000

202-00240  
 

66,397.970

SY  

1.42000 94,285.1266,397.970

0.00

0020 *REMOVAL OF BRIDGE RAILING 0.000

620.000

202-00425  
 

620.000

LF  

5.31000 3,292.20620.000

3,292.20

0025 *REMOVAL OF GUARDRAIL TYPE 3 5,000.000

362.500

202-01130  
 

5,363.000

LF  

1.41000 7,561.135,362.500

511.13

0030 *REMOVAL OF END ANCHORAGE 15.000

4.000

202-01300  
 

19.000

EACH

112.90000 2,145.1019.000

451.60

0035 EROSION BALES 0.000

0.000

208-00010  
 

0.000

EACH

18.15000 0.000.000

0.00

0040 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

64.44000 0.000.000

0.00

0045 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 11,115.860

1,795.090

403-33851  
 

12,939.550

TON 

36.52000 471,507.8912,910.950

65,556.69

0050 EMULSIFIED ASPHALT (SLOW-SETTING) 4,927.000

0.000

411-10255  
 

5,353.000

GAL 

1.80000 8,868.604,927.000

0.00

0055 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,912.500

650.000

606-00301  
 

4,563.000

LF  

11.24000 51,282.504,562.500

7,306.00
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PCN: 14002-BID    ESTIMATE RUN 01/06/2003

PROJECT: IM 0251-161                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 6,700.000

2,856.250

606-00350  
 

9,556.250

LF  

13.66000 130,538.389,556.250

39,016.38

0065 *END ANCHORAGE TYPE 3D 3.000

2.000

606-01340  
 

5.000

EACH

485.47000 2,427.355.000

970.94

0070 *TRANSITION TYPE 3G 5.000

1.000

606-01370  
 

6.000

EACH

784.66000 4,707.966.000

784.66

0075 *TRANSITION TYPE 3H 2.000

1.000

606-01380  
 

3.000

EACH

485.47000 1,456.413.000

485.47

0080 *MEDIAN TERMINAL (C-A-T) 2.000

0.000

606-01460  
 

2.000

EACH

3,381.35000 6,762.702.000

0.00

0085 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000

0.000

606-02001  
 

4.000

EACH

1,247.55000 4,990.204.000

0.00

0090 *BRIDGE RAIL TYPE 10R 0.000

620.000

606-11010  
 

620.000

LF  

53.23000 33,002.60620.000

33,002.60

0095 DELINEATOR (TYPE I) 0.000

30.000

612-00001  
 

30.000

EACH

22.07000 662.1030.000

662.10

0100 DELINEATOR (TYPE II) 0.000

10.000

612-00002  
 

10.000

EACH

23.48000 234.8010.000

234.80

0105 DELINEATOR (TYPE III) 0.000

10.000

612-00003  
 

10.000

EACH

24.89000 248.9010.000

248.90

0110 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

47,130.00000 47,130.001.000

0.00
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PCN: 14002-BID    ESTIMATE RUN 01/06/2003

PROJECT: IM 0251-161                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EPOXY PAVEMENT MARKING 0.000

123.630

627-00005  
 

123.630

GAL 

141.13000 17,447.90123.630

17,447.90

0120 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 732.600

319.680

627-01003  
 

1,053.000

SF  

10.16000 10,691.161,052.280

3,247.95

0125 *UNIFORMED TRAFFIC CONTROL 150.000

29.000

630-00003  
 

179.000

HOUR

47.42000 8,488.18179.000

1,375.18

0130 *TRAFFIC CONTROL INSPECTION 22.000

31.000

630-00007  
 

52.000

DAY 

33.90000 1,796.7053.000

1,050.90

0135 *TRAFFIC CONTROL MANAGEMENT 29.000

24.000

630-00012  
 

53.000

DAY 

339.00000 17,967.0053.000

8,136.00

0140 *FLASHING BEACON (SOLAR) 2.000

1.600

630-80002  
 

4.000

EACH

677.00000 2,437.203.600

1,083.20

0145 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.500

0.400

630-80336  
 

1.000

EACH

56.45000 50.810.900

22.58

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.500

20.400

630-80342  
 

59.000

EACH

45.16000 2,072.8445.900

921.26

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000

5.600

630-80343  
 

15.000

EACH

67.75000 853.6512.600

379.40

0160 *PORTABLE MESSAGE SIGN PANEL 1.000

0.800

630-80355  
 

2.000

EACH

283.00000 509.401.800

226.40

0165 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.500

1.200

630-80358  
 

3.000

EACH

564.50000 1,524.152.700

677.40
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PCN: 14002-BID    ESTIMATE RUN 01/06/2003

PROJECT: IM 0251-161                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONE 100.000

80.000

630-80380  
 

200.000

EACH

6.77000 1,218.60180.000

541.60

0175 *TUBULAR MARKER 0.000

0.000

630-80384  
 

0.000

EACH

22.58000 0.000.000

0.00

0180 *MOBILE PAVEMENT MARKING ZONE 0.000

1.000

630-80510  
 

1.000

L S 

1,129.00000 1,129.001.000

1,129.00

0185 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 F/A ASPHALT PAVEMENT INCENTIVE (ROADWAY-SMOOTHNESS) 0.000

-2,304.320

700-70012  
 

-2,304.320

F A 

1.00000 -2,304.32-2,304.320

-2,304.32

0195 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0200 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A QUALITY INCENTIVE PAYMENT 0.000

15,027.890

700-70025  
 

15,027.890

F A 

1.00000 15,027.8915,027.890

15,027.89

0210 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1005 ADDED ITEM (EACH)/ STEEL POST 0.000

2.000

900-00007  
 

2.000

EACH

440.00000 880.002.000

880.00
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PCN: 14002-BID    ESTIMATE RUN 01/06/2003

PROJECT: IM 0251-161                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1010 ADDED ITEM (FOOT)/ TOE BOARD  FOR GUARDRAIL 0.000

3,405.000

900-00012  
 

3,405.000

LF  

5.70000 19,408.503,405.000

19,408.50

1015 ADDED ITEM (DOLLAR)/ DIAMOND GRINDING 0.000

0.000

900-00006  
 

9,862.690

DOL 

1.00000 0.000.000

0.00

1020 1 IN ELEC COND 0.000

390.000

613-00100  
 

390.000

LF  

15.38000 5,998.20390.000

5,998.20

1025 LUMIN HPS (175 W) 0.000

4.000

613-70175  
 

4.000

EACH

349.00000 1,396.004.000

1,396.00

1030 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 
LIMITATION

0.000

-3,450.000

900-00006  
 

-3,450.000

DOL 

1.00000 -3,450.00-3,450.000

-3,450.00

1035 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 981,007.19232,478.90994,052.89CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 FIELD LABORATORY (CLASS 1) 0.000

1.000

620-00011  
 

1.000

EACH

1,694.00000 1,694.001.000

1,694.00

0225 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

170.00000 170.001.000

170.00

CAT 1,864.001,864.001,864.00CURRENT AMT0400 $ $ $

$ 982,871.19234,342.90$995,916.89$CURRENT AMTPROJECT TOTAL


